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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 
ESI-PRP Removal - Removal Polrep 

us EPA RECORDS CENTER REGION 5 

422927 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #37 
Progress 
ESI-PRP Removal 
B5YS 
Indianapolis, IN 
Latitude: 39.9128600 Longitude: -86.2423680 

To: Sue Michael, City of Indianapolis 
Tom White, Citizens Energy Group 
Harry Atkinson, IDEM 
Ryan Groves, IDEM 
Megan Nagle, IDEM 
George Ritchotte, IDEM 
Jason Doerflein, Marion County Health Department 
Stephen Jones, Pike Fire Department 
John Maritote, U.S. EPA Region V 
Janet Pope, U.S. EPA Region V 
Kim Cussen, United Water 
Stan Rigney, IDEM 
Randy Braun, IDEM 
Maupin Natalie, IDEM 
Eric Kaufman, Marion County Health Department 
Jason Ravenscroft, Marion County Health Department 
Dan Sparks, USFWS 
Ed Karecki, USFWS 
Bob Masbaum, Citizens Energy Group 
Kristen Heitman, Providence Wildlife 
Michael Massonne, City of Indianapolis 
Cheryl Cartson, Citizens Energy Group 
Emily Mack, City of Indianapolis 
Thomas Marks, U.S. EPA 
Rex Osborn, IDEM 
Gabriele Hauer, IDEM 
Max Michael, IDEM 
Deirdre Wyatt, IDEM 

From: Verrneta Simon, On-Scene Coordinator 

Date: 1/4/2012 

Reporting Period: 12/27/2011-12/30/2011 

1. Introduction 

1.1 Background 

Site Number: B5YS Contract Number: 

D.O. Number: Action Memo Date: 9/30/2010 

Response Authori ty: CERCLA Response Type: PRP Oversight 
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Response Lead: 

NPL Status: 

Mobilization Date: 

Demob Date: 

CERCLIS ID: 

ERNS No.: 

FPN#: 

PRP 

Non NPL 

4/6/2011 

INN0051050501 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: 

State Notif ication: 

Reimbursable Account #: 

Removal Action 

4/6/2011 

1.1.1 Incident Category 
Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 
See POLREP 1 

1.1.2.1 Location 
4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 
SeePOLREP 1 

2.1.2 Response Actions to Date 

On December 27, 2011, Midwest hauled off (6) 30 cyd roll-off boxes of solidified sludge to Southside 
Landfill in Indianapolis, IN. 

• Trihydro discharged approximately 13,500 gal of northeast area stormwater treated by the GAC 
system to Oil Creek. 

• 0.5" of snow fell during the day. 

On December 28, 2011, AVS hauled off 2 loads (12,400 gal) of oily water from frac tank 11 (originating 
from the solidification pits) to United Waste Water Inc.'s facility in Cincinnati, OH. 

• Midwest hauled off (8) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, 
IN. 

• Trihydro discharged approximately 8,000 gal of northeast area stormwater treated by the GAC 
system to Oil Creek. 

On December 29, 2011, AVS hauled off 2 loads (12,000 gal) of stormwater from the Tank 51 containment 
frac tank to United Waste Water Inc.'s facility in Cincinnati, OH. 

• Midwest hauled off (6) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, 
IN. 

• Midwest started cleaning the Chemical Building. 
• Midwest worked on identifying an entity that will accept and recycle virgin fiocculent in the Chemical 

Building. 
• Midwest deconned a long-reach excavator. 
• Trihydro discharged approximately 10,000 gal of northeast area stormwater treated by the GAC 

system to Oil Creek. 
• The east wall of the east bunker tank was observed to be flexing inward. 
• Steve Jones of the Pike Township Fire Department was on site. He inspected a tank in the solids 

building and looked at the bunker tanks. 

On December 30, 2011, Midwest hauled off 2 loads (12,400 gal) of oily water from the southwest area 
storm sewer and west solidification pit to United Waste Water Inc.'s facility in Cincinnati, OH. 

• Midwest hauled off (7) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, 
IN. 

• Midwest started foam-sealing pipe run holes in the solids building. 
• Trihydro discharged approximately 10,000 gal of northeast area stormwater treated by the GAC 
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system to Oil Creek. 
• Trihydro moved approximately 3,500 gal of Tank 51 secondary containment stormwater into the 

Tank 51 frac tank. 

The wood pulp and sawdust solidification materials are reclaimed/recycled products. As of December 30, 
2011, approximately 11,700,000 pounds of wood pulp solidification media, 1,800 tons of sawdust 
solidification media have been used to solidify sludge. Additionally, 860 tons of lime solidification media 
and 45 tons of TerraBond solidificafion media had been used to solidify waste sludge. 

2.1.3 Enforcement Activit ies, Identity of Potentially 
Responsible Parties (PRPs) 
N/A 

2.1.4 Progress Metrics 

Waste Stream 

Oily Water 

Stormwater 

Tank 51 Containment 

Totes and Drums 

Solidified Sludge 

Unsolidified Sludge 

Treated Stormwater 

IVIedium 

Liquid 

Liquid 

Liquid 

Liquid 

Solid 

Liquid 

Liquid 

Quantity 

4,203,907 gallons 

426,156 gallons 

452,051 gallons 

11,935 gallons 

24,200 cyd 

200 cyd 

723,665 gallons 

Discharge 

X 

Treatment 

X 

X 

X 

X 

X 

Disposal 

X 

2.2 Planning Section 

2.2.1 Anticipated Activit ies 

• Increase the number of contractors on site to expedite site cleanup. 

2.2.1.1 Planned Response Activit ies 
None 
2.2.1.2 Next Steps 
U.S. EPA will provide oversight of PRP Group removal activities. 

2.2.2 Issues 
None 

2.3 Logistics Section 

Not applicable. 

2.4 Finance Section 

2.4.1 Narrative 
Not applicable. 

2.5 Other Command Staff 

2.5.1 Safety Officer 
Not applicable. 

2.6 Liaison Officer 
Not applicable. 
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2.7 Information Officer 
2.7.1 Public Information Officer 

2.7.2 Community Involvement Coordinator 
A date has not been selected for the next community meeting. 

3. Participating Entities 
3.1 Unified Command 
Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 
City of Indianapolis 

3.2 Cooperating Agencies 
Marion County Health Department 

4. Personnel On Site 
START Contractor 
Trihydro 
Midwest (subcontractor to Trihydro) 
EQ (subcontractor to Trihydro) 
Roger Ward Engineering (subcontractor to Trihydro) 

5. Definition of Terms 
ASAOC - Administrative Settlement Agreement on Consent 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator 
POLREP - Pollution Report 
PRP - Potenfially Responsible Party 
RCRA - Resource Conservafion and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U.S. EPA - United States Environmental Protection Agency 

6. Additional sources of information 
6.1 Internet location of additional information/report 
For addifional information, please refer to the US EPA lead removal acfion website at www.epaosc.org/esi 

6.2 Reporting Schedule 
The next POLREP will be submitted at a date to be determined. 

7. Situational Reference Materials 
For addifional information, please refer to the documents section at www.epaosc.org/esi 

http://www.epaosc.org/sites/6855/files/ESI-PRP pokep 37.htm 1/17/2012 

http://www.epaosc.org/esi
http://www.epaosc.org/esi
http://www.epaosc.org/sites/6855/files/ESI-PRP



